

# IANA Status Update

## IETF-73

---

Michelle Cotton

Manager, IETF Relations

IANA - ICANN

[michelle.cotton@icann.org](mailto:michelle.cotton@icann.org)

# Update on previous meeting goals

---

1. Continue to review remaining registries to prepare them for XML conversion
2. Integration work between IANA's ticketing system and IETF and RFC-Editor tracking systems will continue when IETF systems are ready
3. Continue RFC Inventory work
4. Statistics and Reports for IETF requests
  - ❖ <http://www.iana.org/about/performance/ietf-statistics/>

# SLA Reports and Deliverables Completed

---

7<sup>th</sup> Month (Reporting period July 1-31, 2008)

8<sup>th</sup> Month (Reporting period August 1-31, 2008)

9<sup>th</sup> Month (Reporting period September 1-30, 2008)

✓ Received extension for RFC-Inventory project

10<sup>th</sup> Month (Reporting period October 1-31, 2008)

All deliverables were reported either in a monthly report or a separate report to the IETF-IANA Committee.

# Update on Projects

---

## ❖ RFC Inventory Project

- ❖ 427 tickets created (205 still need action, 166 In progress, 56 resolved)
- ❖ Continue working to resolve those tickets through WG, IESG and community assistance

## ❖ XML'ization of registries

- ❖ Continue working on how to convert more complicated registry formats and structures
- ❖ “Fixing” other registries before they can be converted
- ❖ Registry conversion is taking more time than originally anticipated

# Collaboration with the IETF

---

- ❖ Port Number processes review
  - ❖ Continue working with the TSVWG and ports expert group
  - ❖ <http://www.ietf.org/internet-drafts/draft-tsvwg-iana-ports-00.txt>
  - ❖ Companion document on port use practices
- ❖ IPv4 and IPv6 Multicast processes review
  - ❖ Continue working with the MBONED WG
  - ❖ <http://www.ietf.org/internet-drafts/draft-mboned-3171bis-04.txt>
  - ❖ IPv4 and IPv6 multicast registries have been reviewed and are currently being converted to XML
  - ❖ IPv4 Multicast Application form and creation of IPv6 Multicast Application form will be posted before the end of the year

# IANA and DNSSec

---

- ❖ Raise awareness regarding the US Department of Commerce (NTIA) Notice of Inquiry and proposals to sign the root
- ❖ Continue to enhance IANA's root and .arpa signing operational plans drawing on growing DNSSec deployment expertise
- ❖ Continue to share DNSSec design and software development efforts with the community
- ❖ Continue working with relevant stakeholders to remove barriers to DNSSec deployment

# Next Meeting Goals

---

- ❖ Complete deliverables for next 4 months  
(Reporting periods November 1, 2008 – February 28, 2008)  
Includes:
  - ❖ Monthly statistical reporting
  - ❖ RFC Inventory project status update (12<sup>th</sup> month)
  - ❖ Any deliverables not yet established for 2009 SLA
- ❖ Revised SLA for 2009
- ❖ Informative page for document authors on creating new XML registries in documents to be maintained by IANA (continued)

# Questions? Important Links!

---

If you have any questions please send an e-mail to [michelle.cotton@icann.org](mailto:michelle.cotton@icann.org)

## Important links:

For a list of maintained IANA registries:

<http://www.iana.org/protocols/>

For the queue of approved documents awaiting IANA actions:

<http://www.iana.org/about/performance/ietf-draft-status/>