

IANA Plenary Report



ICANN

Michelle Cotton
Manager, IETF Relations - IANA
ICANN

July 2011

IETF-81, Quebec City

Update on Previous Meeting Goals

- Final push to convert registries to XML (78% complete as of July 19, 2011)
- Authors Informative page not published (still in progress)
- 2011 SLA between ICANN and IAOC has been approved and signed

SLA Reports and Deliverables Completed

- Statistics and Reports for IETF requests

<http://www.iana.org/about/performance/ietf-statistics/>

3rd Month (Reporting period March 1-31, 2011)

4th Month (Reporting period April 1-30, 2011)

5th Month (Reporting period May 1-31, 2011)

6th Month (Reporting period June 1-30, 2011)

Update on Projects

- XML'ization of registries
 - 78% complete
 - Working on the final set of registries for conversion.
- Working with the RFC-Editor and Secretariat staff on integration of tools (datatracker)
 - draft-ietf-genarea-datatracker-iana-rfced-extns
 - Work together with a contractor to complete work
- Beginning work on revising online templates to apply for protocol parameters

Collaboration with the IETF

- RFC Published
 - RFC 6254
- RFCs-to-be (In the RFC-Editor's queue)
 - draft-ietf-tsvwg-iana-ports
 - draft-ietf-genarea-datatracker-iana-rfced-extns
- Internet-Drafts
 - draft-iana-rfcinventory-report-00
- Drafts-to-be
 - Character sets document (I-D to be submitted soon)
 - RFC4020 bis (I-D to be submitted soon)
 - RFC5226 bis (in progress - gathering information)
 - Private Enterprise Numbers document (in progress - gathering information)

IANA and DNSSec

- As of 22 July, 71 TLDs have a full chain of trust from the root.
See: http://stats.research.icann.org/dns/tld_report/
- Ceremony 6 was executed successfully on 20 July 2011.
- ICANN has achieved SysTrust certification for its management of the root zone KSK, the first SysTrust accreditation to be made for a DNSSec system (see <https://www.iana.org/dnssec/systrust>).
- Secure delegations from the IN-ADDR.ARPA and IP6.ARPA zones are available (e.g. through RIRs)

IANA DNSSEC information <https://www.iana.org/dnssec/>

Root KSK ceremonies <http://dns.icann.org/ksk/ceremony/>

Next Meeting Goals

- Complete deliverables for next 4 months
(Reporting periods July 1, 2011 -
October 31, 2011)

Includes:

- Monthly statistical reporting
- XML conversion of registries completion at 85%
- Revised templates for applying for protocol parameters completed
- Continue work on authors help page

Questions? Important Links!

If you have any questions please send an e-mail to michelle.cotton@icann.org

Important links:

For a list of maintained IANA registries:

<http://www.iana.org/protocols/>

For the queue of approved documents awaiting IANA actions:

<http://www.iana.org/about/performance/ietf-draft-status/>